

07/2015 – 06/2016



Concept Development

Constraint Analysis

Stakeholder Coordination

1 PHASE

01/2017 – 09/2018




Preliminary Engineering

Environmental Assessment

Public Involvement

2 PHASE

10/2018 – 12/2020



Environmental Permitting

Survey

Land Acquisition

CMAR Collaboration


Establish GMP

Final Design

Early Procurement

3 PHASE

01/2021 – 01/2024



Construction Permitting

Bidding

Testing & Inspection



Construction

Construction Management

Automation Programming



Program Closeout

Start-up and Commissioning

Operational Handoff

4 PHASE