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Agenda

• Program / Infrastructure Updates

• Decisions moving forward

• Water Demand Analysis



Program Demand Parameters



Program Status Update

• Good progress on all major infrastructure pieces

• Geotechnical investigations are approximately 5% 
completed to date
– Weather, crop and cultural resource delays

• Consuming schedule float

• Will impact schedule if not completed soon
– Impacts completeness and timing of Preliminary Design Report(s)

• Continuing the Environmental (NEPA) process with 
USACE
– 4/11/17  6 pm Public Meeting #1, Enid 

– 4/13/17  6 pm Public Meeting #2, Ponca City

– 6/2/17 USACE Project Update, Tulsa

• Ongoing program controls and reporting



Infrastructure Update



Infrastructure Update

– Intake

• Cultural Resource Survey –

100% complete 

• Biological Field Work – 100% 

Complete

• Draft PDR submitted May 10, 

2017



Infrastructure Update

– Pipeline

• Preliminary Design ongoing

• Biological Field Surveys 

approximately 45% complete

• Boundary Survey and 

Geotechnical Investigations to 

begin in June



Infrastructure Update

Pedestrian Survey Completion  65.90 miles

Eastern Section

50% complete

21.08 miles

Western Section 

100% complete

20.26 miles

Central Section

100% complete

24.56 miles

Western



Infrastructure Update

– WTP

• Cultural Resource Survey - 100% 
Complete

• Biological Field Work – 100% 
Complete

• Meeting with DEQ -March

• Monthly workshops 

• Design Memos to date

– Ozone 

– Rapid Mix, Flocculation, & 
Sedimentation

– Granular Media Filtration 

– Granular Activated Carbon 
Contractors 



Infrastructure Update

Preliminary Site Layout 
Water Treatment Plant/Equalization Terminal Storage/Distribution Clearwell



Infrastructure Update

Preliminary Water Treatment Administration Building Layout



Phase 2 Quality Oversight



Distribution

Phase 2 Schedule
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Integrated Program Planning Schedule

With Key Decision Milestones



Water Demand Projections

Water Supply Study – updated 2010, 2014 Version



Projected Customer Growth



Average Daily Consumption
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Water Demand Projections

Water Supply Study – updated 2010, 2014 Version



Water Demand
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